

**Project Planning Phase**  
**Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)**

|               |                                                    |
|---------------|----------------------------------------------------|
| Date          | 12 September 2026                                  |
| Team ID       | SWUID2026136950                                    |
| Project Name  | Automated Network Request Management in ServiceNow |
| Maximum Marks | 5 Marks                                            |

**Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                      | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|----------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Custom Table & Form Design    | USN-1             | As a developer, I can create the custom table for network requests.                    | 3            | High     | Kharizma     |
| Sprint-1 | Custom Table & Form Design    | USN-2             | As a developer, I can add all required fields to the table.                            | 2            | High     | Kharizma     |
| Sprint-1 | Catalog Item & UI Policies    | USN-3             | As a developer, I can create the Service Catalog item.                                 | 3            | High     | Kharizma     |
| Sprint-1 | Catalog Item & UI Policies    | USN-4             | As a developer, I can add dynamic UI Policies for Firewall, Access, and Configuration. | 3            | High     | Kharizma     |
| Sprint-1 | Catalog Item & UI Policies    | USN-5             | As a developer, I can add validation rules to the catalog form.                        | 2            | Medium   | Kharizma     |
| Sprint-1 | Access Control                | USN-6             | As a developer, I can create roles (requester, approver, engineer).                    | 2            | High     | Kharizma     |
| Sprint-1 | Access Control                | USN-7             | As a developer, I can create groups and add members.                                   | 2            | High     | Kharizma     |

| <b>Sprint</b>         | <b>Functional Requirement (Epic)</b> | <b>User Story Number</b> | <b>User Story / Task</b>                                          | <b>Story Points</b> | <b>Priority</b> | <b>Team Members</b> |
|-----------------------|--------------------------------------|--------------------------|-------------------------------------------------------------------|---------------------|-----------------|---------------------|
| Sprint-1              | Access Control                       | USN-8                    | As a developer, I can create ACLs for read, create, and write.    | 3                   | High            | Kharizma            |
| <b>Sprint-1 Total</b> |                                      |                          |                                                                   | <b>20</b>           |                 |                     |
| Sprint-2              | Flow Designer Automation             | USN-9                    | As a developer, I can build the Flow Designer workflow.           | 5                   | High            | Kharizma            |
| Sprint-2              | Flow Designer Automation             | USN-10                   | As a developer, I can add the Ask For Approval action.            | 3                   | High            | Kharizma            |
| Sprint-2              | Flow Designer Automation             | USN-11                   | As a developer, I can add the Create Catalog Task action.         | 3                   | High            | Kharizma            |
| Sprint-2              | Flow Designer Automation             | USN-12                   | As a developer, I can add the Wait For Condition action.          | 2                   | High            | Kharizma            |
| Sprint-2              | Flow Designer Automation             | USN-13                   | As a developer, I can add the Update Record action.               | 2                   | High            | Kharizma            |
| Sprint-2              | Notifications                        | USN-14                   | As a developer, I can create 8 email notifications.               | 3                   | High            | Kharizma            |
| Sprint-2              | Notifications                        | USN-15                   | As a developer, I can test notifications at each stage.           | 2                   | Medium          | Kharizma            |
| <b>Sprint-2 Total</b> |                                      |                          |                                                                   | <b>20</b>           |                 |                     |
| Sprint-3              | Business Rules & SLA                 | USN-16                   | As a developer, I can create Business Rules for default values.   | 3                   | High            | Kharizma            |
| Sprint-3              | Business Rules & SLA                 | USN-17                   | As a developer, I can create the Auto Assign Network Task rule.   | 3                   | High            | Kharizma            |
| Sprint-3              | Business Rules & SLA                 | USN-18                   | As a developer, I can create the SLA Definition (4 Hours).        | 3                   | High            | Kharizma            |
| Sprint-3              | Business Rules & SLA                 | USN-19                   | As a developer, I can configure SLA Breach Notification.          | 2                   | High            | Kharizma            |
| Sprint-3              | Business Rules & SLA                 | USN-20                   | As a developer, I can configure Approval Reminder and Escalation. | 3                   | Medium          | Kharizma            |

| <b>Sprint</b>             | <b>Functional Requirement (Epic)</b> | <b>User Story Number</b> | <b>User Story / Task</b>                                             | <b>Story Points</b> | <b>Priority</b> | <b>Team Members</b> |
|---------------------------|--------------------------------------|--------------------------|----------------------------------------------------------------------|---------------------|-----------------|---------------------|
| Sprint-3                  | Testing                              | USN-21                   | As a tester, I can perform end-to-end testing of the full workflow.  | 4                   | High            | Kharizma            |
| Sprint-3                  | Testing                              | USN-22                   | As a tester, I can test error handling and edge cases.               | 2                   | Medium          | Kharizma            |
| <b>Sprint-3 Total</b>     |                                      |                          |                                                                      | <b>20</b>           |                 |                     |
| Sprint-4                  | Reports & Dashboard                  | USN-23                   | As a developer, I can create 3 reports for request tracking.         | 3                   | Medium          | Kharizma            |
| Sprint-4                  | Reports & Dashboard                  | USN-24                   | As a developer, I can create the management dashboard.               | 3                   | Medium          | Kharizma            |
| Sprint-4                  | Deployment                           | USN-25                   | As a developer, I can merge update sets and export the XML.          | 2                   | High            | Kharizma            |
| Sprint-4                  | Documentation                        | USN-26                   | As a developer, I can prepare the project documentation.             | 3                   | High            | Kharizma            |
| Sprint-4                  | Documentation                        | USN-27                   | As a developer, I can record the demo video.                         | 3                   | High            | Kharizma            |
| Sprint-4                  | Final Submission                     | USN-28                   | As a developer, I can upload the project to GitHub and Skill Wallet. | 2                   | High            | Kharizma            |
| <b>Sprint-4 Total</b>     |                                      |                          |                                                                      | <b>16</b>           |                 |                     |
| <b>Total Story Points</b> |                                      |                          |                                                                      | <b>76</b>           |                 |                     |

**Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| <b>Sprint</b> | <b>Total Story Points</b> | <b>Duration</b> | <b>Sprint Start Date</b> | <b>Sprint End Date (Planned)</b> | <b>Story Points Completed (as on Planned End Date)</b> | <b>Sprint Release Date (Actual)</b> |
|---------------|---------------------------|-----------------|--------------------------|----------------------------------|--------------------------------------------------------|-------------------------------------|
| Sprint-1      | 20                        | 4 Days          | 11 Sep 2026              | 11 Sep 2026                      | 20                                                     | 11 Sep 2026                         |
| Sprint-2      | 20                        | 4 Days          | 12 Sep 2026              | 12 Sep 2026                      | 20                                                     | 12 Sep 2026                         |
| Sprint-3      | 20                        | 4 Days          | 13 Sep 2026              | 13 Sep 2026                      | 20                                                     | 13 Sep 2026                         |
| Sprint-4      | 16                        | 3 Days          | 14 Sep 2026              | 14 Sep 2026                      | 16                                                     | 14 Sep 2026                         |
| <b>Total</b>  | <b>76</b>                 | <b>15 Days</b>  |                          |                                  | <b>76</b>                                              |                                     |

**Velocity:**

Total Story Points = 76 across 4 sprints, so Team Velocity =  $76 / 4 = 19$  story points per sprint.

Total duration = 15 days, so Average Sprint Duration =  $15 / 4 = 3.75$  days.

Average Velocity (AV) per day =  $19 / 3.75 = 5.07$  story points per day.

## Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



**Sprint Breakdown:**

| <b>Sprint</b> | <b>Epics Covered</b>                                    | <b>Story Points</b> |
|---------------|---------------------------------------------------------|---------------------|
| Sprint-1      | Custom Table, Catalog Item, UI Policies, Access Control | 20                  |
| Sprint-2      | Flow Designer, Notifications                            | 20                  |
| Sprint-3      | Business Rules, SLA, Testing                            | 20                  |
| Sprint-4      | Reports, Dashboard, Deployment, Documentation           | 16                  |
| <b>Total</b>  |                                                         | <b>76</b>           |